1. CONTRACT ID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 12 1 I 3
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (i applicable)
16 August 16, 2004 N/A
6. ISSUEDBY CODE PS31-J 7. ADMINISTERED BY (if other than ltem 6) CODE | PS31-J
Procurement Office Jeffrey S. Jackson
George C. Marshall Space Flight Center (256) 544-8935 Phone
National Aeronautics and Space Administration (256) 544-3223 Fax
Marshalt Space Flight Center, AL 35812
8. NAME AND ADDRESS OF CONTRAGTOR (No., street, county, State, and Zip Code) (') ]9~ AMENDMENT OF SOLICITATION NO.
Science Applications International Corporation (SAIC)
Company 6, Technology Services Company 9B. DATED (SEE ITEM 11)
10260 Campus Point Drive
San Diego, CA 92121 10A. MODIFICATION OF CONTRACT/ORDER NO.
c/o 6725 Odyssey Drive, Huntsville, AL 35806 X NNMO04AA02C

108. DATED (SEE ITEM 13)

CODE  CAGE- 0T5L1 l FACILITY CODE SAP- 103429
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[ ] is extended, [ ] is not extended.
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A Mod. No. 16
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

(continued)

A. This modification requires the Contractor, pursuant to the “Changes” clause,
to provide support to the Integrated Financial Management Program (IFMP)
for the provision of additional modules, as well as recognize and incorporate a
revised schedule for currently supported modules. Accordingly, Performance
Work Statement (PWS) page J-1-49 is deleted in its entirety and replaced by
the attached revised page J-1-49. In addition, the current IFMP module
rollout schedule is implemented as APPENDIX D to the PWS on page J-1-87.

B. The proposal submitted in response to this change shali be prepared in
accordance with FAR Subpart 15.4, Table 15-2 (in the format prescribed for
“Change Orders, Modifications, and Claims”) per NASA/MSFC letter Request
for Proposal dated July 26, 2004, and updates dated July 30, 2004 and
August 9, 2004. In preparing the proposal resulting from this Change Order,
the contractor shall include costs through Option Period No. 2. No deviations
from the requirements stated therein will be accepted by the Government
without the express written approval of the UNITeS Contracting Officer. The
proposal shall be submitted no later than August 27, 2004, also in accordance
with the above letters, unless approved by the UNITeS Contracting Officer.

C. ltis mutually agreed and understood that this modification covers only the
period of March 31, 2004 through October 21, 2004, and that a not-to-exceed
(NTE) cost for performance of the work covered by this change in the amount
of $2,182,810 is hereby established. Further, it is agreed and understood that
a total NTE cost for performance of this change covering the period
March 31, 2004 through December 31, 2008, in the amount of $61,456,505,
is hereby established. It is further agreed and understood that any costs
ultimately definitized over and above the NTE amounts established for the
periods covered by this change shall be non-fee bearing.

D. This modification will be subject to FAR Clause 52.243-6, Change Order
Accounting. The actual costs expended in performance of this change shall
be submitted to the address in Blocks 6 and 7 of the SF30 no later than the
10™ calendar day of each month covered by the change.



NNMO04AAQ2C
Mod. No. 16

E. The modification(s) made above are reflected in total on the change page(s)
enclosed herewith. In order to reflect the change(s) made, the page(s) listed
below are hereby added to, or deleted from, NNM04AAO2C. Either bolded
text or a vertical change bar included in the right margin indicates the specific
area(s) of change.

Page Deleted Page Added
J-1-49 J-1-49
J-1-87 J-1-87

F. All other terms and conditions of NNM04AA0O2C remain unchanged.



4, IFMP INTEGRATION SERVICES

The contractor shall be responsible for executing all functions and services defined below in
support of the roles and responsibilities assigned to the Integrated Financial Management Program (IFMP)
Integration Project Office (IPO) at MSFC. These functions and services are categorized in three major
areas: infrastructure support, module project support, and operations and sustaining support. These
functions and services include operation/ maintenance of existing capabilities, development or acquisition,
and implementation of enhancements or COTS products. These functions and services shall be provided
for the following modules/projects:

Core Financial
Contract Management (formerly Contract Administration)
Budget Formulation
Integrated Human Capital Management (formerly Human Resources)
e-Payroll
Position Description
Resume Management
Integrated Asset Management
Travel Management
SAP Portals
ERASMUS
Recruitment One Stop
. e-Travel
Project Systems
Annual Financial Audit Support

epErFTTFRASOAN T

4.1 INFRASTRUCTURE SUPPORT

The contractor shall be responsible for developing, documenting and maintaining an
Enterprise Architecture for IFMP. The contractor shall provide a methodology and tool set for the
documentation and maintenance of this enterprise architecture. The contractor may elect to utilize the
existing IPO tool set for architecture documentation or propose their own tool(s) and methodology. The
Enterprise Architecture shall consist of the IFMP Business, Applications, and Technical Architectures
(DRD 974MA-007).

4.1.1 Business Architecture

Through interaction with each module’s NASA process team and each module project’s
implementation contractor, the contractor shall utilize an enterprise architecture tool to document the
business processes implemented by the module (DRD 974MA-007). The business architecture shall
include all modules (including those not yet initiated) and shall represent a blueprint of the interaction
between the high-level functions and processes. The process models shall be incorporated and maintained
in the IFMP repository. The contractor shall update these models as business processes are updated to
insure that a central repository always contains accurate descriptions of the business processes implemented
by the collective modules that make up the total IFM system. Different implementation contractors may be
utilized for different module projects and each may utilize different implementation methodologies and tool
sets; however the contractor shall maintain the central repository that documents all processes across all
modules.

4.1.2 Application Architecture

Through interaction with each module’s NASA process team and implementation contractor, the
contractor shall utilize existing tools to further develop and maintain the Application Architecture (DRD
974MA-007) throughout the life of IFMP. The applications architecture shall include the key interfaces and
information needs between modules, and a definition of how those interfaces will be implemented. The
contractor shall insure that the Application Architecture facilitates the use of the IFM Integration Architecture
by including standard events and messages (data) that are associated with each integration.

J-1-49 (Mod. 16)
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